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ENGINEERS JOINT CONTRACT
DOCUMENIS COMMITTEE

Change Order No. 1

Date of Issuance: August 4, 2021

Effective Date: g/ /. ﬂ/ Z/

Owner: City of Newport Owner's Contract No.:  20-017
Contractor: Contractor’s Project No.:
Engineer: Engineer's Project No.:
Project: WTP Additional Membrane Rack #1 Installation Contract Name:
The Contractis modified as follows upon execution of this Change Order:
Description: 90-day contract extension
Attachments: [List documents supporting change] Letter from Contractor
CHANGE IN CONTRACT PRICE CHANGE IN CONTRACT TIMES

Original Contract Price:

$.192,392.00

[note changes in Milestones if applicable]
Original Contract Times:
Substantial Completion: __ 120
Ready for Final Payment: __ 150
days or dates

[increase] [Decrease] from previously approved Change
Orders No. ___ toNo. __

$.0.00

[increase] [Decrease) from previously approved Change
Orders No. ___ to No. ___.

Substantial Completion: _-
Ready for Final Payment: -

days

Contract Price prior to this Change Order:

$.192,392.00

Contract Times prior to this Change Order:
Substantial Completion: __ 120
Ready for Final Payment: _150

days or dates

[Increase] [Decrease] of this Change Order:

$.0.00

[Increase] [Decrease] of this Change Order:
Substantial Completion: ___ 90
Ready for Final Payment: __ 90

days or dates

Contract Price incorporating this Change Order:

Contract Times with all approved Change Orders:
Substantial Completion: _210

$.192,392.00 Ready for Final Payment: _240
days or dates
/R'ECOMMENDED: A CEPTED
By: = A, (ﬂL By:

Owner (Authorized Signature)
Title: ctmg City Engineer Title Title /}d, DeaT
Date: ZZ 7t / Date Date P_y, 5/

Approved by Fundmg Agency (if
applicable)

By:

Date:

Title:

EICDC’ C-941, Change Order.
Prepared and published 2013 by the Engineers Joint Contract Documents Committee.
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AUTHORIZATION FOR
AGREEMENTS, MOUs, OR
OTHER DOCUMENTS OBLIGATING
THE CITY

All contracts, agreements, grant agreements, memoranda of understanding, or any document
obligating the city (with the exception of purchase orders), requires the completion of this
form. The City Manager will sign these documents after all other required information and
signatures are obtained.

Document: WTP Filter Rack Expansion - Change Order #1 Date: 8/10/2021

Statement of Purpose: Additional contract time due to material sourcing delays

Department Head Signature:

Remarks, if any: Time Exbuns.on

City Attorney Review and Signature: Date:

Other Signatures as Requested by the City Attorney:

Name/Position
Date:

Signatur,
Budget Confirmed: Yes ﬁf No o N/A ©

Certificate of Insurance Attached: Yes 0o No «© N/A &(

City Council Approval Needed: Yes O No (X’ Date:

After all the above requested information is complete and signatures obtained, return this form,
along with the original document to the City Manager for signature. No documents should be
executed prior to the City Manager’s approval as evidenced by signature of this document.

M;City Manager Signature:lwfzw\/_“ Date: g//// =< Q—C

Once all signatures and certificates of insurance have been obtained, return this document, along
with the original, fully-executed agreement, MOU, or other document to the City Recorder. A copy
of grant agreement and all project funding documents, must be forwarded to the Finance
Department for tracking and audit purposes.

City Recorder Signature: Wu) /1*—‘ Date: ‘5/&/)0}(/

Date posted on website:

Sign-Off Sheet for Documents Obligating the City - Rev. 1/18






